
Ross Valley School District Printed 2/12/2013

Project Status
Budget, Commitments, Expenditures, Construction, Funding (thru 2/12/2013)

C Wade Thomas Elementary School - 161 WT Academic Classrooms (161 WT CR New)

Summary Status Progress
Description  Budgeted  Committed  Expended 

Soft Cost 303,351          221,351          80,739            

Hard Cost 1,755,524       -                     -                     

Contingency 84,239            -                     -                     

Total 2,143,114      221,351         80,739           

Budgeted Hard Cost 81.9%

Budget Status

Initial Amount 2,143,114       

Approved Changes 0                    

Pending Changes -                     

Total 2,143,114      

Budgeted Contingency 3.9%

Committed Status Funding Sources

Initial Contracted AMT 218,775          

Contract Changes 2,576              1.2%

Total 221,351         

Budget Committed 10.3%

Expenditure Status

Paid 80,739            

Total 80,739           

Budget Expended 3.8%

Construction Status

No Construction to report.

Construction is budgeted to start in FY 14-15.
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Budgeted

Capital Bond Funds
$1,427.8k

State School Facility
Program
$0,715.3k
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