
Ross Valley School District Printed 2/12/2013

Project Status
Budget, Commitments, Expenditures, Construction, Funding (thru 2/12/2013)

Z Ross Valley School District - 199 Board Contingency (199 BD Reserve)

Summary Status Progress
Description  Budgeted  Committed  Expended 

Soft Cost -                     -                     -                     

Hard Cost -                     -                     -                     

Contingency 1,160,894       -                     -                     

Total 1,160,894      -                    -                    

Budgeted Hard Cost 0.0%

Budget Status

Initial Amount 1,160,894       

Pending Changes -                     

Total 1,160,894      

Budgeted Contingency 100.0%

Committed Status Funding Sources

No Commitments to report.

Project is budgeted to start in FY 12-13.

Expended Status

No Expenditures to report.

Construction Status

No Construction to report.

Project budget not aged; no construction start budgeted.
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$1,160.9k
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