
Ross Valley School District Printed 2/12/2013

Project Status
Budget, Commitments, Expenditures, Construction, Funding (thru 2/12/2013)

Z Ross Valley School District - 191 Bond Office (191 BO)

Summary Status Progress
Description  Budgeted  Committed  Expended 

Soft Cost 20,000            980                 976                 

Hard Cost 45,000            30,744            30,547            

Contingency 55,000            -                     -                     

Total 120,000         31,724           31,523           

Budgeted Hard Cost 37.5%

Budget Status

Initial Amount 120,000          

Pending Changes -                     

Total 120,000         

Budgeted Contingency 45.8%

Committed Status Funding Sources

Initial Contracted AMT 25,590            

Contract Changes 6,135              19.3%

Total 31,724           

Budget Committed 26.4%

Expenditure Status

Paid 31,523            

Total 31,523           

Budget Expended 26.3%

Construction Status

No Construction to report.

Construction is budgeted to start in FY 10-11.
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