
Ross Valley School District Printed 2/12/2013

Project Status
Budget, Commitments, Expenditures, Construction, Funding (thru 2/12/2013)

Z Ross Valley School District - 190 Districtwide (190 DW)

Summary Status Progress
Description  Budgeted  Committed  Expended 

Soft Cost 2,927,000       826,838          735,052          

Hard Cost 55,000            1,000              644                 

Contingency 111,282          -                     -                     

Total 3,093,282      827,838         735,696         

Budgeted Hard Cost 1.8%

Budget Status

Initial Amount 3,093,282       

Approved Changes -                     

Pending Changes -                     

Total 3,093,282      

Budgeted Contingency 3.6%

Committed Status Funding Sources

Initial Contracted AMT 725,616          

Contract Changes 102,222          12.3%

Total 827,838         

Budget Committed 26.8%

Expenditure Status

Paid 735,534          

In Process for PMT 162                 

Total 735,696         

Budget Expended 23.8%

Construction Status

No Construction to report.

Construction is budgeted to start in FY 11-12.
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