
Ross Valley School District Printed 2/12/2013

Project Status
Budget, Commitments, Expenditures, Construction, Funding (thru 2/12/2013)

E Brookside Upper Elementary School - 181 BUC Academic Classrooms (181 BUC CR New)

Summary Status Progress
Description  Budgeted  Committed  Expended 

Soft Cost 424,339          309,461          104,043          

Hard Cost 2,698,597       63,119            63,119            

Contingency 100,665          -                     -                     

Total 3,223,601      372,580         167,162         

Budgeted Hard Cost 83.7%

Budget Status

Initial Amount 4,316,237       

Approved Changes (1,092,636)      

Pending Changes -                     

Total 3,223,601      

Budgeted Contingency 3.1%

Committed Status Funding Sources

Initial Contracted AMT 347,225          

Contract Changes 24,456            6.6%

Unencumbered Contract AMT 899                 

Total 372,580         

Budget Committed 11.6%

Expenditure Status

Paid 160,850          

District Held Retentions 6,312              

Total 167,162         

Budget Expended 5.2%

Construction Status

Contract  Initial AMT  Current AMT % Chng  Pending Changes  Work in Place % Cmplt Contract Date NOC Date 

Michael Paul Company 62,220            63,119            1.4% -                     63,119            100.0% 05/24/2012

Total 62,220           63,119           1.4% -                    63,119           100.0%
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Budgeted

Capital Bond Funds
$2,705.1k

State School Facility
Program
$0,518.5k
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